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ACRONYMS 
 
 
BSC....................................................................................................Bechtel SAIC Company, LLC 
DOE/HQ .............................................................................................................DOE Headquarters 
FDO........................................................................................................ Fee Determination Official 
FY ................................................................................................................................... Fiscal Year 
OCRWM .......................................................... Office of Civilian Radioactive Waste Management 
PBI.......................................................................................................Performance Based Incentive 
PEB ..................................................................................................Performance Evaluation Board  
PEMP .................................................................... Performance Evaluation and Measurement Plan 
SEA.............................................................................................................  Special Emphasis Area 
 
 
A. INTRODUCTION.  This Performance Evaluation and Measurement Plan (PEMP) defines 

the Office of Civilian Radioactive Waste Management (OCRWM) approach in evaluating, 
documenting, and providing performance fee to Bechtel SAIC Company, LLC (BSC), in the 
execution of requirements defined in Contract DE-AC28-01RW12101.  This PEMP is for the 
third year of the contract option period of performance from April 1, 2008, through March 31, 
2009.    

 
1.1 PEMP Objectives 

 
1.1.1 Provide OCRWM with a mechanism to achieve its highest priority objectives; 

 
1.1.2 Provide incentive to BSC to accomplish OCRWM’s management and program 

objectives through the establishment of critical performance objectives and 
measures; 

 
1.1.3 Reward BSC with fee commensurate with the achievement of the specific 

OCRWM performance requirements; 
 

1.1.4 Create an administratively efficient process to assess BSC performance; 
 

1.1.5 Provide a fair and reasonable basis for determining the amount of fee earned; and 
 

1.1.6 Create a process that ensures BSC work efforts are executed in a manner that 
provides high value and high quality deliverables to OCRWM. 
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1.2 Definitions 
 

1.2.1 Award Fee.  The subjective fee component of Performance Fee.   
 
1.2.2 Expected Performance Level.  Meets agreed upon requirements and performance 

objectives. 
 

1.2.3 Fee Determination Official.  The final authority in determination of fee awarded to 
BSC with the concurrence of RW-1 (per Program Manual DOE/RW-0555) prior 
to final fee determination. 

 
1.2.4 Multi-year Incentive.  An incentive designed to establish performance objectives 

and measures beyond one fiscal year or evaluation period. 
 

1.2.5 Office of Civilian Radioactive Waste Management (OCRWM).  OCRWM is a 
   headquarters organization. 

 
1.2.6 Performance Evaluation Board.  For the purpose of this PEMP, designated 

OCRWM senior managers are chartered with recommending BSC earned fee to 
the Fee Determination Official (FDO).  

 
1.2.7 Performance Evaluation and Measurement Plan.  A plan that defines an approach 

in evaluating, documenting, and providing performance fee against specified 
Performance Based Incentives and Award Fee Incentives. 

 
1.2.8 Performance Evaluation Period.  The two specific periods for which the 

Performance Evaluation Board evaluates contractor’s overall performance:  April 
1 through September 30; October 1 through March 31.   

 
1.2.9 Performance Fee.  That portion of the total available fee which is tied exclusively 

to the contractor’s performance of the contract.  The performance fee amount will 
consist of an incentive fee component for objective performance requirements and 
an award fee component for subjective performance requirements, or both.  

 
1.2.10 Performance Incentive.  A performance incentive represents a reward or 

consequences that may be employed to motivate a contractor to achieve baseline 
or higher levels of performance of a requirement.  In most instances, the incentive 
represents an amount of fee tied to the accomplishment of a performance 
objective.   

 
1.2.11 Performance Measure.  The quantitative method for characterizing performance. 

 
1.2.12 Performance Monitor.  Designated by the Performance Evaluation Board as 

responsible individuals monitoring and evaluating the contractor’s performance. 
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1.2.13 Performance Objective.  A statement of desired results from an organization or 
activity. 

 
1.2.14 Provisional Payment of Fee.  Any payments paid on a provisional basis may be 

reclaimed. 
 

1.2.15 Special Emphasis Area.  An area that is extremely important to DOE and 
OCRWM. 

 
1.2.16 Work Authorization Directive (WAD).  The execution year baseline that serves as 

the agreement between BSC and OCRWM to perform a specific scope of work. 
 

1.3   Fee Concept 
 

Performance-based management contracting principles emphasize results-oriented work 
statements, and performance objectives and measures to incentivize contractors to 
achieve excellent performance.  OCRWM implements performance-based management 
contracting principles through processes associated with Strategic Planning, Budget 
Formulation, Budget Execution, and Performance Evaluation.  These processes, defined 
in the “Annual Work Plan”, consist of strategic planning, developing performance 
objectives, defining work scope through the Work Authorization Directives (WADs) 
process, and evaluating results.   
 
BSC is responsible for the overall planning, managing and integration of all work 
activities and products, designing, constructing and operating a first-of-a-kind facility to 
permanently dispose of spent nuclear fuel and high-level radioactive waste.  Because of 
the nature of this work, OCRWM utilizes performance fee to incentivize and reward BSC 
for performance.  Performance fee consists of two components: an incentive fee 
component which provides management focus and emphasis on OCRWM’s critical few 
program objectives and an award fee component which provides management focus on 
all other aspects of BSC’s performance such as overall program, current importance to 
the overall performance of the contract, their potential for being problem areas, and/or 
current degree of concern for performance. 
 
1.3.1  Performance Based Incentive (PBI) 

 
The PBI performance measures and fee measures are delineated in Attachment 1 of this 
PEMP.  Emphasis will be placed on development of objective incentives based on 
definition of the desired outcome (the “what”) and expect the contractor to compliantly 
and safely determine “how” the work is performed to achieve the desired outcome within 
the established funding constraints.  These incentives are identified as PBIs and typically 
carry more performance risk and higher fee earning opportunities. 

 
1.3.2   Award Fee Special Emphasis Area  (SEA) Incentives 
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The SEA performance objectives and measures are delineated in Attachment 1 of the 
PEMP.  In certain instances, the contractor must provide support and/or deliverables that 
are required to accomplish the project objectives but are not objectively measurable in all 
cases.  These efforts are therefore measured subjectively under incentives identified as 
SEAs and typically carry reduced performance risk and moderate fee earning 
opportunities and the FDO may use discretionary factors in determining fee.  
Consideration will also be given to complete and accurate technical information/products 
delivered in mutually agreed time frames that meet all applicable codes, standards, rules, 
regulations and orders.  

 
B. REFERENCES.  U.S. Department of Energy Office of Civilian Radioactive Waste 

Management Contract with BSC for Management and Operating Support for the Office of 
Civilian Radioactive Waste Management; Contract DE-AC28-01RW12101. 
 

C. ORGANIZATIONAL STRUCTURE FOR PERFORMANCE FEE 
ADMINISTRATION.  The effectiveness of this PEMP requires the establishment of a close 
working relationship between DOE-OCRWM, and BSC because all entities are responsible 
for successful implementation of the plan and successful completion of OCRWM’s significant 
management and program objectives.  The roles and responsibilities of the key personnel are 
as follows: 
 

 2.1  DOE/HQ 
 

Office of Contract Management (MA-62) 
 

• Reviews and approves PEMP.  
 
2.2  OCRWM 
 

2.2.1 Office of Civilian Radioactive Waste Management (OCRWM) 
 

• Provides oversight of the performance fee administration process. 
• Provides program management and planning objectives.  

 
2.2.2  Director, Office of Project Management and Procurement (OPM&P)  

 
• The Head of Contracting Activity (HCA) and serves as FDO. 
• Formally charters the Performance Evaluation Board (PEB) to ensure senior 

management involvement and accountability. 
• Provides recommended PEMP to DOE/HQ MA-62 for approval. 
• Obtain RW-1 concurrence prior to final Fee Determination. 

 
2.2.3 Procurement Division Director  

 
• Serves as Chair of the PEB. 
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• Initiates meetings for development of performance objectives. 
• Develops meeting agendas as appropriate. 
• Prioritizes proposed performance objectives. 
• Solicits additional information when necessary. 
• Forwards draft to the RW-1 for review/approval. 
• Resolves OCRWM comments. 
• Recommends HCA forward draft performance objectives/measures to HQs 

Procurement for approval.  
• Resolves HQs Procurement comments. 
• Provides draft to the contractor for review/comments. 
• Resolves contractor comments. 
• Ensures a unilateral plan 30 days prior to the start of the performance period. 
• Documents decisions of the group via appointed scribe. 
• Reviews draft evaluation report. 
• Coordinates changes with Performance Monitors (PMs). 
• Reviews report for a second time to ensure DOE responses to contractor’s 

comments to draft report for factual accuracy.  
• Coordinates with FDO during PEMP evaluation and fee recommendation. 
• Provide fee recommendation to the FDO. 

 
2.2.4  Performance Evaluation Board 

 
• Accountable for final selection and approval of contract-specific performance-

based and award fee incentives 
• Assigns responsibilities to PMs to monitor and evaluate completion of 

performance against objectives and measures for PBIs and SEAs. 
• Provides input, reviews, and concurs on the PEMP. 
• Reviews BSC performance at the end of the evaluation period and upon 

completion of key milestones. 
• Evaluates BSC performance and recommends earned fee to the FDO. 

 
  2.2.5   Performance Evaluation Board Members/Performance Monitors 

 
• Attend all meetings unless formally excused by the Chair (the Office Directors, 

or a senior designee from their organization, will represent the membership of 
the PEB.  Meetings will not be held without a quorum). 

• Actively participate in meetings. 
• Assure all program activities are represented. 
• Accountable for finalizing performance objectives/measures. 
• Monitor and evaluate completion of performance objectives. 
• Provides input, review, and concur on performance objectives. 
•  Provides independent assessment of BSC performance and recommend earned 

fee to the Fee Determination Official. 
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•  Validate and document completion of PBI and SEA performance objectives and 
measures. 

•  Elevate recommendations, issues or concerns to the Chair. 
•  Reviews and considers BSC self-assessments in recommending fee. 

 
2.2.6 Contracting Officer 
 

• Transmits the PEMP to the contractor. 
• Provides input, reviews, and concurs on the PEMP PBI and SEA objectives and 

measures to achieve OCRWM’s management and program requirements. 
• Determines the completion and achievement of the performance objectives and 

measures. 
• Approves changes to the PEMP with prior recommendation of the Contracting 

Officer Representative. 
 

 2.2.7 Procurement Division 
 

• Issues call letters for input in the development of the PEMP. 
• Submits draft PEMP to PMs and BSC for review and comment. 
• Consolidates, coordinates, and incorporates comments to the PEMP. 
• Obtains appropriate concurrence and approvals of the PEMP. 
• Issues call letter to PMs for input to BSC performance evaluation report. 
• Coordinates evaluations of BSC’s performance with the PEB. 
• Consolidates input from OCRWM PMs. 
• Coordinates training for participants in the performance fee process. 

 
In the absence of the FDO, the individual acting in the same official capacity will assume the 
function of FDO.  In the absence of a board member, another person having similar 
qualifications may be substituted.  
 
2.3 BSC 

 
General Manager 
 
• Collaborates with OCRWM management to establish a working relationship that 

enables production of high value deliverables. 
• Supports the development of the PEMP and enhances the process through the sharing 

of best practices and lessons learned. 
• Responsible for the achievement of performance objectives and measures. 
• Provides self-assessments of performance against PBI and SEA performance 

objectives and measures to the PEB.  
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D. METHOD FOR DETERMINING PERFORMANCE FEE 
 

 a. Communication with BSC during the Evaluation Period 
 

One important consideration for evaluation will be discussions between the Performance 
Monitor (PM) and their BSC counterpart.  It is a management expectation that PMs meet 
with their BSC counterpart at least monthly to review, discuss, and provide interface on  
BSC’s performance against the performance-based and award fee incentives and overall 
contract performance. 
 
Regular communication with BSC at the PM level will contribute to the success of the fee 
process.  PM should discuss performance which may not currently meet performance 
objectives and measures, and thereby keep BSC informed as to achievements and 
deficiencies that may appear in the final evaluation for the period.  OCRWM has 
 re-establish the OCRWM Monthly Project Review that provides interface between 
OCRWM and BSC. 

 
 b. BSC Self Assessment  

 
BSC shall provide the OCRWM Contracting Officer with a self-assessment within ten 
(10) working days upon completion of a PBI and after the end of an award fee evaluation 
period.  BSC must also provide three (3) hard copies and an electronic copy of its self-
assessment of performance to OCRWM Procurement Division for distribution to 
OCRWM Performance Monitors.    
 
BSC shall use the project control system to measure progress in meeting deliverables 
within cost, schedule and scope, including meeting the specified acceptance criteria.  BSC 
shall identify issues potentially affecting the completion of individual PBIs and SEAs and 
the overall success of the program, and actions taken or recommended to resolve those 
issues. BSC’s self-assessment shall propose and justify the amount of performance based 
incentive and award fee earned, and include a discussion of fee reductions warranted by 
any failure to meet performance expectation.  In the event the contractor self-discloses a 
situation that falls within the support of a special emphasis area, and appropriately  
self-corrects the situation in a timely manner, fee reduction may be waived by the CO.  
The timeliness and effectiveness of the contractor’s corrective action may also mitigate 
fee reductions for deficiencies identified by OCRWM or other regulatory entities. 

  
c. OCRWM Assessment 

 
OCRWM Performance Monitors shall prepare and submit to OCRWM Procurement 
Division, an independent assessment of BSC’s performance within 20 calendar days upon 
LP-7.5Q-OCRWM acceptance of a PBI and after the end of an award fee evaluation 
period.  The OCRWM Performance Monitor shall consider BSC’s input with respect to 
completing the PBI and SEA performance criteria and with respect to the quality.  Where 
significant disagreement exists between BSC’s self assessment and OCRWM’s 
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assessment, the responsible OCRWM Performance Monitor shall raise such 
disagreements to the PEB for resolution.  BSC may be requested to attend a Board 
meeting to assure their view is understood.   

 
OCRWM Performance Monitors shall also consider the additional input received during 
monthly operating reviews.  Such reviews will enable Program-wide understanding of 
progress, an integrated assessment of impacts, and the identification of corrective actions. 
 Assessments shall also document the rationale for any reduction in the amount of award 
fee earned. 
 
OCRWM Procurement Division will consolidate OCRWM Performance Monitor 
Evaluation Reports and submit a written evaluation report to the PEB members for 
approval. 
 

d. Performance Evaluation Process  
 
  Except as provided for in the specific PBI, the following steps apply: 

 
1.  Within ten (10) working days upon completion of a PBI, and after the end of an award 

evaluation period, BSC shall provide the OCRWM Contracting Officer with a self-
assessment.  The self-assessment provided shall provide an assessment of their 
performance in the completion of a PBI and award fee performance objectives and 
measures.  The contractor will provide three (3) hard copies, and an electronic copy, of 
its self-assessment of performance to OCRWM Contracting Officer for distribution to 
OCRWM Performance Monitors. 

 
2.  Within twenty (20) calendar days upon LP-7.5Q-OCRWM acceptance of a PBI and 

after the end of an award fee evaluation period, OCRWM Performance Monitors will 
prepare and submit an independent assessment of BSC’s performance, with respect to 
quality and schedule, against the performance objectives and measures to OCRWM 
Procurement Division for consolidation.  The OCRWM Performance Monitor shall 
consider BSC’s input with respect to payments of fee.  Where significant disagreement 
exists between BSC’s self assessment and OCRWM’s assessment, the responsible 
Performance Monitor shall raise such disagreements to the PEB for resolution.   BSC 
may be requested to attend a Board meeting to assure their view is understood.   

 
 The OCRWM assessment must be submitted on the Performance Monitor Evaluation 

Report form, Attachment 2 of the Plan, and will only be accepted by the OCRWM 
Procurement Division upon the approval of the OCRWM Performance Monitor. 

 
3. Within approximately thirty (30) calendar days upon LP-7.5Q-OCRWM acceptance of 

a PBI and after the end of an award fee evaluation period, OCRWM Procurement 
Division will consolidate Performance Monitor Evaluation Reports and submit to the 
PEB members for review.  
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4. Within approximately sixty (60) calendar days upon LP-7.5Q-OCRWM acceptance of 
a PBI and after the end of an award fee evaluation period, the PEB will review, 
validate, and prepare an evaluation report and submit a fee recommendation to the 
FDO.   

 
5.   Within seventy (70) calendar days upon LP-7.5Q-OCRWM acceptance of a PBI and 

after the end of an award fee evaluation period or 60 calendar days after receipt of 
contractor’s self-assessment for award fee (whichever is later), the FDO will make a 
determination of the fee earned.  

 
Figure 1 is a flowchart that illustrates the entire process. 

Figure 1, Flowchart and Time Line of Fee Process 
 

e.   Evaluation and Discussion Documentation 
 

Where meetings or discussions are held by the PM (with BSC, HQ, or others) that 
significantly impact award fee evaluations, it is necessary that appropriate documentation 
be created.  This documentation can be in the form of signed and dated notes, minutes, or 
correspondence.  Copies of the PM documentation should be maintained by the PM in 
support of the Performance Evaluation Report.   
 
Rationale for fee payments will be documented by the Performance Evaluation Board and 
the fee determination official.  The final PEB Fee Recommendation and FDO Fee 
Determination reports along with supporting rationale will be maintained by the OCRWM 
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Procurement Division organization in the official “contract file”.   
 
E.   PEB INVOLVEMENT IN FINAL EVALUATIONS 
 

The PEB is responsible for reviewing the Performance Evaluation Reports and developing a 
Fee Recommendation Report to the FDO.  The Chair, PEB, will provide updates and feedback 
to the FDO prior to receiving the PEB’s final signed fee recommendation report.   
 
As directed by the FDO, and especially if significant deficiencies exist, the Fee 
Recommendation Report is discussed with BSC General Manager by the PEB, individual 
board members, and/or the FDO.  Because the Fee Recommendation Report is pre-decisional, 
its contents will not be formally provided to BSC.  

 
F. FDO RESPONSIBILITIES IN FINAL EVALUATIONS 
 

The FDO may meet with BSC, as appropriate, during the process of developing his/her 
evaluation position.  Based on the FDO’s personal knowledge, the information contained in 
BSC’s self-assessment, the PEB Fee Recommendation Report, and/or other information 
relating to BSC’s performance of the contract requirements, the FDO develops a determination 
on the evaluation and award fee.  The FDO briefs the OCRWM Director and obtains the 
concurrence of the OCRWM Director.  Where there are significant concerns with BSC’s 
overall performance, the FDO will notify the HQ Procurement Executive.  
 
Following OCRWM Director’s receipt of concurrence(s), the FDO issues a Fee Determination 
letter of award fee earned to BSC. 

 
G.  METHOD FOR CHANGING PLAN COVERAGE 

 
Proposed changes to the PEMP may be initiated by OCRWM or BSC.  Proposed changes to 
the PEMP may be initiated on the official PEMP Change Form (Attachment 4).  The respective 
Performance Monitor will review and concur on proposed changes prior to any changes being 
made to the PEMP.        
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ATTACHMENT 1  
 

SPECIAL EMPHASIS AREA 
OVERALL GRADES & ASSOCIATED PERCENTAGES OF EARNED FEE 

 
 

A. Outstanding:  Performance substantially exceeded expected levels of performance against 
award fee criteria identified in the PEMP.  All other requirements, not specifically 
addressed in this PEMP, were performed at or above minimum acceptable levels.   
(Percent Fee Range:  95 to 100%) 

 
B. Good:  Performance generally exceeded expected levels of performance against award fee 

criteria identified in the PEMP and with rare exception, other contract requirements, not 
specifically addressed in this PEMP, were performed at or above minimum acceptable 
levels.  (Percent Fee Range:  75 to 94.9%) 

 
C. Satisfactory:  Performance generally met expected levels of performance against award 

fee criteria identified in the PEMP.  Generally other contract requirements, not 
specifically addressed in this PEMP, were performed at or above minimum acceptable 
levels.   (Percent Fee Range:  45 to 74.9%) 

 
D. Unsatisfactory:  Performance against award fee criteria identified in the PEMP was either 

generally unacceptable or unacceptable for the majority of the specific objectives.  Actual 
or potential negative impacts on mission capabilities resulted or could result from 
performance.  (Percent Fee:  0%) 

 
Award Fee:  The period of performance is April 1, 2008, through March 31, 2009.  The total 
available fee is split evenly between the PBIs and SEAs.  At the conclusion of each 6-month 
evaluation period (April 1, 2008, through September 30, 2008 and October 1, 2008, through 
March 31, 2009) DOE will determine the award fee associated with the PBIs and SEAs.   
 
To be minimally acceptable, all contractor formal products by contract, DOE Order, 
regulation, procedure, plan, or DOE written direction shall be complete, accurate, and on 
schedule.  Requirements shall clearly flow down and be transparent within the product and 
ensure compliance with ES&H and QA requirements.  Evidence of unsatisfactory performance 
on the part of the contractor is: (1) technical errors or omissions in contractor developed 
products, (2) performance not completed by COB on the agreed upon date scheduled, and (3) 
non-compliance with designated Completion Criteria. 
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 PERFORMANCE BASED INCENTIVES 

 
 

PERFORMANCE BASED INCENTIVES 
 

VALUE 
 

PERFORMANCE 
MONITOR 

PBI 1 - Preparing for License Application Defense 15% William Boyle 

PBI 2 - Deliver Preliminary Steel and Concrete Design 
Calculations using the Tier-2 Model for Initial Handling 
Facility and Wet Handling Facility 

10% Paul Harrington 

PBI 3 - Completion of Waste Package configurations 10% Paul Harrington 

PBI 4 - Perform important to safety (ITS) facility 
overturning calculations using alternative methodology 

5% Paul Harrington 

PBI 5 - Develop design and procurement performance 
specifications for  mechanical handling equipment 

10% Paul Harrington 

Total PBI Fee Available 50%  

 

AWARD FEE SPECIAL EMPHASIS AREAS 
 

 
SPECIAL EMPHASIS AREAS 

 
VALUE 

 
PERFORMANCE 

MONITOR 

SEA 1 – LA Defense 10% Apr-Sep 08 

25% Oct-Mar 09 

William Boyle 

SEA 2 – Programmatic   5% Apr-Sep 08 

 10% Oct-Mar 09 

James Hollrith 

Total SEA Fee Available 50%  
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PERFORMANCE BASED INCENTIVE (PBI) NO. 1 
 
Preparing for LA Defense 
 
Period of Performance:  April 1, 2008, to March 31, 2009 
 
Total PBI 1 Fee Available:  15% 

 
• Milestone (a): 10% 
• Milestone (b): 5% 

 
Contractor Requirements: 
 
The Contractor shall establish and document a Comprehensive Process and establish a Human 
Resource Pool to support the docketing, licensing, and related activities for DOE’s application to 
the NRC. 
 
The Contractor shall establish the Licensing Support Office (LSO) in Rockville, Maryland. 
 
Performance Objectives: 
 

• Milestone (a): The Contractor shall establish and document a Comprehensive Process and 
establish the Human Resource Pool by June 6, 2008 

• Milestone (b): The Contractor shall establish the LSO by May 31, 2008 
 
Incentive Fee Metrics: 
 

• Milestone (a):  Incentive fee is earned at the conclusion of the 6-month evaluation period 
ending September 30, 2008.  

• Milestone (b):  Incentive fee is earned at the conclusion of the 6-month evaluation period 
ending September 30, 2008.   

 
Completion Criteria: 
 
By June 6, 2008, BSC shall have a BSC approved comprehensive process and document such 
process in a deliverable entitled License Application Defense Plan (LADP).  A preliminary draft of 
the Plan shall be delivered by May 1, 2008.  DOE will review and endorse the preliminary draft 
within 10 calendar days.  The Plan will describe activities that will take place post-LA submittal.  
This will include activities during docketing and post docketing.  It will include a description of 
the roles and responsibilities for the organizations that will be involved in the licensing defense.  
As a minimum, these organizations include: the Regulatory Authority Office (RAO), the Office of 
General Counsel, the Office of the Chief Engineer, the Office of the Chief Scientist, the Naval 
Nuclear Propulsion Program (NNPP), BSC, and Lead Laboratory.  The description of how these 
organizations will function in the development of the Requests for Additional Information (RAIs) 
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will be included.  The Plan will describe how the RAI process will be tracked, including the 
development, acquisition, or use of appropriate software.  The Plan will discuss how the 
organization will interact with NRC during docketing, technical review, hearing, and litigation.  
The process for approval and submittal for Safety Analysis Report (SAR) updates will be included. 
The Plan will include a description of the implementing procedures required for licensing defense. 
This will include procedures for commitment management and control of RAI responses, written 
communications, change management, and other necessary procedures as appropriate. 
 
The Human Resource Pool shall consist of qualified personnel from DOE, BSC, Lead Laboratory, 
NNPP and expert advisors and other personnel, as appropriate.  BSC shall be responsible for 
defining the positions, program-wide, that comprise the Human Resource Pool; ensuring that BSC-
owned positions are staffed; integrating and monitoring the staffing of non-BSC positions; and 
reporting to DOE any issues relative to the Human Resource Pool that may adversely affect the 
LADP.  All BSC lead personnel will be approved by the Director, RAO based on proposed 
leaders’ qualifications and experience related to License Application defense, project management, 
and relevant technical expertise.  BSC leads will, in turn, select the remaining complement of 
qualified BSC team members and submit documentation of personnel qualifications to DOE.  All 
responsibility for performance of BSC personnel shall remain solely with BSC. 
 
By May 31, 2008, BSC shall establish the LSO in Rockville, Maryland.  Office modifications will 
be complete, office will be furnished, equipment will be installed and operable and interfacing 
with other OCRWM sites, and office will be functioning.  Office will be in compliance with BSC 
Sublease with CPH6000, LLC. 
 
Acceptance Criteria:  
 
DOE will review and endorse the preliminary draft of the LADP within 10 calendar days of 
delivery to DOE. 
 
DOE will accept, accept with conditions, or reject Contractor’s Comprehensive Process as 
described in the LADP document within 30 calendar days of delivery of document to DOE.     
 
DOE will approve or disapprove BSC proposed lead personnel within 5 working days of submittal 
by BSC.   
 
The LSO will be approved by a walk-through inspection and check of equipment by the DOE LSO 
Supervisor or designated representative within 10 working days following notification of readiness 
by BSC. 
 
In the event the deliverable date is not met, the total available fee assigned to the PBI milestone 
will be reduced by 5% per calendar day until delivery of the document to DOE.  If the deliverable 
is rejected, the same 5% per calendar day reduction applies until an acceptable deliverable is 
provided.  The 5% per day reduction is calculated from the original due date.   
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PERFORMANCE BASED INCENTIVE (PBI) NO. 2 
 
Deliver Preliminary Steel and Concrete Design Calculations using the Tier-2 Model for Initial 
Handling Facility and Wet Handling Facility. 
 
Period of Performance:  April 1, 2008, through March 31, 2009 
 
Total PBI 2 Fee Available:  10% 

 
• Milestone (a):   5% 
• Milestone (b):   5% 

 
Contractor Requirements: 
 
The Preliminary Steel and Concrete Calculations using the Tier 2 model shall be developed in 
accordance with the appropriate BSC procedures and submitted to DOE for acceptance review 
under DOE procedure LP-7.21Q-OCRWM. 
 
Performance Objectives: 
 

• Milestone (a):  The Contractor shall deliver the Preliminary Steel and Concrete Design 
Calculations using the Tier 2 model for one of the Initial Handling Facility (IHF) [P3 ID #’s 
RP5L1065, RP5L1150] no later than August 31, 2008. 

 
• Milestone (b):  The Contractor shall deliver the Preliminary Steel and Concrete Design 

Calculations using the Tier 2 model for the Wet Handling Facility (WHF) [P3 ID #’s 
RPHL1065, RPHL1150] no later than August 31, 2008. 

 
Incentive Fee Metrics: 
 

• Milestone (a):  Incentive fee is earned at the conclusion of the 6-month evaluation period 
ending September 30, 2008.  

• Milestone (b):  Incentive fee is earned at the conclusion of the 6-month evaluation period 
ending September 30, 2008. 

 
Completion Criteria 
 
The Contractor shall deliver the Preliminary Steel and Concrete Design Calculations using the Tier 
2 model as required above. The documents are transmitted by a transmittal letter and are considered 
delivered when the OCRWM Chief Engineer signs the transmittal letter acknowledging receipt.  
For purposes of this PBI, the documents are accepted upon the date of signature by the Contracting 
Officer’s Representative following completion of the LP-7.21Q-OCRWM review process. 
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Acceptance Criteria:  DOE will accept, accept with conditions, or reject Contractor documents 
within 30 calendar days of delivery to DOE.  In the event the deliverable date is not met, the total 
available fee assigned to the PBI milestone will be reduced by 1% per calendar day until delivery of 
the document to DOE.  If the deliverable is rejected, the same 1% per calendar day reduction 
applies until an acceptable deliverable is provided.  The 1% per day reduction is calculated from the 
original due date.   
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PERFORMANCE BASED INCENTIVE (PBI) NO. 3 
 
Completion of Waste Package configurations. 
 
Period of Performance:  April 1, 2008, through March 31, 2009 
 
Total PBI 3 Fee Available:  10% 

• Milestone (a): 8% 
• Milestone (b): 2% 

 
Contractor Requirements: 
 
Complete license application level design including drawings and calculations (design media) 
developed in accordance with the appropriate BSC procedures, for the waste package 
configurations that were not completed at time of LA submittal.  Certain waste package 
configurations were developed as representative or bounding for various design parameters.  This 
action is to perform the analyses for those parameters on the configurations that had not been 
selected as representative, such that all waste package configurations have similar levels of 
analysis.  The design media shall be developed in accordance with the appropriate BSC procedures 
and submitted to DOE for acceptance review under DOE procedure LP-7.21Q-OCRWM. 
  
Performance Objectives: 
 
Milestone (a):  The Contractor shall deliver, no later than December 31, 2008, design media to 
support licensing defense for the waste package design by advancing the design of the Non-
Flagship waste package configurations.  These configurations include:   
 

- DHLW/DOE SNF Long Co-disposal configuration 
- Naval SNF Short configuration 
- 2-MCO/2-DHLW configuration 

 
The design products to be completed are two (2) dynamic structural calculations: 
 

- Nonlithophysal Rock Impact on 2-MCO/2-DHLW Waste Package 
- Naval Short Oblique Impact in TEV 
 

The two (2) thermal analyses to be completed are: 
 

- 2-MCO/2-DHLW Thermal Analysis 
- DHLW/DOE SNF Long Co-disposal Thermal Analysis 

 
Milestone (b):  The Contractor shall deliver, no later than February 28, 2009; design media to 
support licensing defense for the waste package design by advancing the design of the Non-
Flagship waste package configurations. 
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The design product to be completed is one (1) dynamic structural calculation: 
 

- 2-MCO/2-DHLW Waste Package Oblique Impact in TEV 
 
Incentive Fee Metrics: 
 
Incentive fee is earned at the conclusion of the 6-month evaluation period ending March 31, 2009.  
 
Completion Criteria 
 
To support development of these calculations detailed waste package sketches will be developed.  
These design sketches will issue as stand alone drawings that are referenced by the design 
calculations.   There will be approximately 5 sheets per waste package configuration identified 
above.   

 
The Contractor shall deliver the design media for the identified waste package configurations no 
later than December 31, 2008 for milestone (a) and no later than February 28, 2009 for milestone 
(b).  The documents are transmitted by a transmittal letter and are considered delivered when the 
OCRWM Chief Engineer signs the transmittal letter acknowledging receipt.  For purposes of this 
PBI, the documents are accepted upon the date of signature by the Contracting Officers 
Representative following completion of the LP-7.21Q OCRWM review process. 
 
Acceptance Criteria:  DOE will accept, accept with conditions, or reject Contractor documents 
within 30 calendar days of delivery to DOE.  In the event the deliverable date is not met, the total 
available fee assigned to this PBI milestone will be reduced by 1% per calendar day until delivery 
of the document to DOE.  If the deliverable is rejected, the same 1% per calendar day reduction 
applies until an acceptable deliverable is provided.  The 1% per day reduction is calculated from the 
original due date.   
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PROPOSED PERFORMANCE BASED INCENTIVE (PBI) NO. 4 
 
Perform of ITS facility overturning calculations using alternative methodology. 
 
Period of Performance:  April 1, 2008, through March 31, 2009 
 
Total PBI 4 Fee Available:  5% 
 

• Milestone (a):  2%  
• Milestone (b):  1%  
• Milestone (c):  1% 
• Milestone (d):  1%  

 
Contractor Requirements: 
 
Evaluate the stability of the four process Surface Nuclear Facilities (IHF, CRCF, WHF, and RF) 
against overturning by the methodology provided in ASCE/SEI 43-05, Sections 7.2 and A.2, or by 
the energy approach.  Using the energy approach, the factor of safety against overturning is 
calculated as the ratio of potential energy required to cause overturning about one edge of the 
structure to the maximum kinetic energy in the structure due to the earthquake.  Calculations shall 
be developed in accordance with the appropriate BSC procedures and submitted to DOE for 
acceptance review under DOE procedure LP-7.21Q-OCRWM. 
 
Performance Objectives: 
 
The Contractor shall deliver an acceptable evaluation that verifies the stability against overturning 
by the methodology provided in ASCE/SEI 43-05, Sections 7.2 and A.2, or by the energy approach 
for each of the following facilities on or before the dates listed: 
 

• Milestone (a):  Initial Handling Facility (IHF) – April 30, 2008 
• Milestone (b):  Canister Receipt and Closure Facility (CRCF) – September 30, 2008 
• Milestone (c):  Wet Handling Facility (WHF) – September 30, 2008 
• Milestone (d):  Receipt Facility (RF) – September 30, 2008 

 
Incentive Fee Metrics:   
 
Milestones (a) thru (d):  Incentive fee is earned at the conclusion of the 6-month evaluation period 
ending September 30, 2008.    
 
Completion Criteria: 
 
The Contractor shall deliver an acceptable evaluation that verifies the stability against overturning 
by the methodology provided in ASCE/SEI 43-05, Sections 7.2 and A.2, or by the energy approach 
for each of the facilities as required above. The documents are transmitted by a transmittal letter 
and are considered delivered when the OCRWM Chief Engineer signs the transmittal letter 



DOE OCRWM PERFORMANCE EVALUATION AND MEASUREMENT PLAN 
BECHTEL SAIC COMPANY, LLC – CONTRACT DE-AC28-01RW12101 

____________________________________________________________________ 

22                                       November 2008, Rev 13, Chg 2 

 

acknowledging receipt.  For purposes of this PBI, the documents are accepted upon the date of 
signature by the Contracting Officer’s Representative following completion of the LP-7.21Q-
OCRWM review process. 
 
Acceptance Criteria:  DOE will accept, accept with conditions, or reject Contractor documents 
within 30 calendar days of delivery to DOE.  In the event the deliverable date is not met, the total 
available fee assigned to the PBI milestone will be reduced by 1% per calendar day until delivery of 
the document to DOE.  If the deliverable is rejected, the same 1% per calendar day reduction 
applies until an acceptable deliverable is provided.  The 1% per day reduction is calculated from the 
original due date.   
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PERFORMANCE BASED INCENTIVE (PBI) NO. 5 
 
Develop design and procurement performance specifications for mechanical handling equipment. 
 
Period of Performance:  April 1, 2008, through March 31, 2009 
 
Total PBI 5 Fee Available:  10% 
 

• Milestone (a):  4% 
• Milestone (b): 2% 
• Milestone (c): 2% 
• Milestone (d): 2% 

 
Contractor Requirements: 
 
The specifications for designs of mechanical handling equipment shall be developed sufficient for 
defense of the LA in accordance with the appropriate BSC procedures and submitted to DOE for 
acceptance review under DOE procedure LP-7.21Q-OCRWM. 
 
Performance Objectives: 
 

• Milestone (a):  Develop a Transport and Emplacement Vehicle (TEV) procurement 
performance specification.  The performance specification will be a document that captures 
the equipment functions and requirements, lines out the basic vendor performance 
requirements, applicable codes and standards for the vehicle, as well as the electrification 
and communication systems.  Deliver to DOE no later than December 31, 2008. 

 
• Milestone (b):  The Contractor shall deliver performance specifications for the Waste 

Package Transfer Trolley (WPTT).  Deliver to DOE no later than November 30, 2008. 
 

• Milestone (c):  The Contractor shall deliver performance specifications for the Canister 
Transfer Machine (CTM).  Deliver to DOE no later than December 31, 2008. 

 
• Milestone (d):  The Contractor shall deliver performance specifications for the Cask 

Transfer Trolley (CTT).  Deliver to DOE no later than November 30, 2008. 
 
Incentive Fee Metrics: 
 
Milestones (a) thru (d):  Incentive fee is earned at the conclusion of the 6-month evaluation period 
ending March 31, 2009.   
 
Completion Criteria 
 
The Contractor shall deliver the design and procurement performance specifications for Milestones 
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(a) through (d) as discussed above. The documents are transmitted by a transmittal letter and are 
considered delivered when the OCRWM Chief Engineer signs the transmittal letter acknowledging 
receipt.  For purposes of this PBI, the documents are accepted upon the date of signature by the 
Contracting Officer’s Representative following completion of the LP-7.21Q-OCRWM review 
process. 
 
Acceptance Criteria:  DOE will accept, accept with conditions, or reject Contractor documents 
within 30 calendar days of delivery to DOE.  In the event the deliverable date is not met, the total 
available fee assigned to the PBI milestone will be reduced by 1% per calendar day until delivery 
of the document to DOE.  If the deliverable is rejected, the same 1% per calendar day reduction 
applies until an acceptable deliverable is provided.  The 1% per day reduction is calculated from 
the original due date.   
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SPECIAL EMPHASIS AREA (SEA) 1: LA Defense 
 
Period of Performance:  April 1, 2008, through March 31, 2009 
 
Total Fee Available:  10% (Apr - Sep 08) 
    25% (Oct - Mar 09) 
 
Performance Objective 1:  Assist DOE in preparation for and conduct of NRC post-submittal 
briefings.  Assist in the preparation of materials for NRC post-submittal briefings.  Assist in 
preparation of responses to questions, including Requests for Additional Information (RAIs). 
 
Due Date:  As required to support post-submittal briefings during April 1, 2008, to March 31, 
2009 
 
Completion Criteria:  Materials will be accurate, complete, comprehensive, consistent and timely 
in accordance with the License Application Defense Plan (LADP).   
 
Acceptance Criteria:  DOE RAO Director or his designee will accept or reject proposed briefing 
materials and proposed responses to RAIs within 5 working days of delivery by BSC.   
 
Performance Objective 2:  Support DOE and Atomic Safety and Licensing Board(s) (ASLB) 
related activities.  Assist DOE in the preparation of timely responses to interrogatories, draft 
contentions, contentions or other license defense information. 
 
Due Date:  As required to support ASLB activities during April 1, 2008, to March 31, 2009 
  
Completion Criteria:  Materials will be accurate, complete, comprehensive, consistent and timely 
in accordance with the LADP.   
 
Acceptance Criteria:  The delivered materials and responses will be approved or disapproved by 
the DOE RAO Director or his designee within 10 days. 
 
Performance Objective 3:  Maintain the Comprehensive Process and Human Resource Pool, 
established under PBI 1, to support the docketing, licensing, and related activities for DOE’s 
application to the NRC. 
 
Due Date:  April 1, 2008, to March 31, 2009  
 
Completion Criteria: The LADP established under PBI 1 shall be maintained current through 
appropriate revisions.   
 
Contractor will perform activities described in the LADP and supporting procedures for which it is 
responsible, including integration function.  Contractor will perform all activities in a timely 
fashion so as to cause no significant delay to the licensing activities.  The Human Resource Pool 
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shall be kept fully staffed with qualified personnel.  Training specific to license defense activities 
for BSC employees shall be kept current.  Any replacements for the lead personnel will be 
approved by the Director, RAO.  Any replacements in the remaining complement of qualified 
personnel will be selected by BSC, but documentation of personnel qualifications will be provided 
to DOE.   
 
Acceptance Criteria:  Revisions to the LADP will be provided to DOE in accordance with the 
procedures for maintenance of the Plan, and will be approved or disapproved by the DOE RAO 
Director or his designee within 30 days.  Proposed replacements for lead personnel shall be 
provided to DOE prior to selection and will be approved or disapproved by DOE within 5 working 
days.  The Contractor will be given sufficient time to address any disapproval and to provide an 
acceptable alternative. 
 
Performance Objective 4:  Maintain the LSO functions in Rockville, MD, with support staff and 
infrastructure sufficient to support activities during the fee period. 
 
Due Date:   April 1, 2008, to March 31, 2009 
 
Completion Criteria:  Maintain lease current for LSO office space.  Identify and staff office with 
qualified personnel to perform the functions identified in the LADP.  Establish provisions for 
“surge support”, e.g., hot bunks, computer capabilities, conference rooms, when changing 
workload dictates.  Maintain service contracts and other maintenance arrangements.  The 
Contractor will document status of LSO functions in the Monthly Report. 
 
Acceptance Criteria:  DOE will accept, accept with conditions, or reject within 30 calendar days 
of submittal by BSC of the September 2008 and March 2009 Monthly Reports.     
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SPECIAL EMPHASIS AREA 2:   Programmatic   

 
Period of Performance:  April 1, 2008, through March 31, 2009 

 
Total Fee Available:    5% (Apr – Sep 08) 
    10% (Oct – Mar 09)      

  
Performance Objective 1:   Timely and effective management of a comprehensive Continuous 
Improvement Program (CIP) in support of the overall DOE program.  Implement and manage a 
proactive Corrective Action Program, Lesson’s Learned Program, Self-Assessment Program, and 
Performance Indicators.  Manage the Personal Property Management program and report 
performance in accordance with the DOE Balanced Scorecard evaluation process.  Assist DOE in 
achieving the goals and objectives contained in Executive Order 13423, Strengthening Federal 
Environmental, Energy and Transportation Management, and the goals of DOE’s Transformational 
Energy Action Team (TEAM) initiative.  
 
Due Date:  As required to support CIP activities during April 1, 2008, to March 31, 2009 
 
Completion Criteria:  Effectively identify, communicate and resolve issues adverse to quality in 
a timely manner.  Proactively reduce error-causing aspects of procedures, processes and human 
performance.  Report property management program performance in accordance with the DOE 
Balanced Scorecard, and improve performance on a continuous basis.  Manage energy usage to 
minimize impacts on the environment and achieving DOE goals for conservation.   
 
Performance Objective 2:  As event-based project activities drive permit needs, develop, revise 
as necessary, and maintain a consolidated list of standard  environmental permit activities relating 
to repository construction, Nevada Rail, and other environmental regulations (other than 10 CFR 
Part 63 related requirements) for local, state, federal and other regulators.  
 
Due Date:  As required to support permit activities during April 1, 2008, to March 31, 2009 
 
Completion Criteria:  The permits currently identified as potentially needed for repository 
construction, excluding Air Quality Class 1 Permit and Nevada Water Permit Appropriation, will 
be entered in Repository Permits section of the Primavera Scheduling system.  For new permits, 
activities entered will be accurate and specific to each permit and will include but not be limited to 
such activities as: necessary and appropriate design preparation and receipt of design input; permit 
application preparation; DOE permit application review; permit application submittal; agency 
review; receipt of permit; incorporation of permit conditions; and  completion of ready to start 
activities.  The level of detail should be appropriate to the immediacy of the permits.  For permits 
currently held, activities entered will also be accurate and specific to each permit and will include 
such items as required maintenance reporting and other activities required to ensure that the 
permits remain intact.  Permit titles in the Primavera schedule are to be consistent with permit 
titles used in other Repository environmental permit planning documents.  DOE will review this 
deliverable as draft by May 15, 2008, and final by August 15, 2008. 
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Performance Objective 3:  Demonstrate through continuous evaluations and approved cost-
saving proposals, strong support for cost control practices, including self-identified cost savings, 
process efficiencies, and value-engineering proposals.  
 
Due Date:  As required to support cost control activities during April 1, 2008, to March 31, 2009 
 
Completion Criteria:  For all scope and schedule changes, and for new task plans, perform 
appropriate cost analysis to ensure that the “best value” alternative for performing the work is 
selected and implemented. 
 
Performance Objective 4:  Work cooperatively with the successor contractor to transition all 
work activities, resources (equipment, property, and personnel), and appropriate procedures and 
processes to ensure operations, design and LA defense activities continue with minimal disruptions 
of the overall program activities.   
 
Due Date:  As required to support transition activities primarily from October 2008, through 
March 2009. 
 
Completion Criteria:  Proactively manage the BSC transition and turnover activities ensuring 
that it is completed on schedule with maximum transparency and with minimal disruptions or 
disagreements.  Inventories of resources are complete and turnover occurs with minimal 
discrepancies.  Design and LA defense activities proceed continuously throughout the transition 
period with only minor disconnects in approach or performance, and the successor contractor is 
made aware of the strategic direction and any outstanding major issues prior to the end of the 
transition period. 
 
Acceptance Criteria:  Determination of actual fee earned shall be a single value based 
performance evaluation of all four Performance Objectives collectively, as determined 
by the Performance Monitor(s).      
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ATTACHMENT 2 

 
FORMAT 

 
PERFORMANCE MONITOR EVALUATION REPORT 

 
 
I.     EVALUATION PERIOD:  ________________________________________ 
 
 
II.   DOE PERFORMANCE MONITOR: 
 
 Signature:  ________________________________     Date:  _______________ 
 
 
III.   PERFORMANCE BASED INCENTIVIES (PBI) EVALUATIONS: 
 
 PBI # ____              Recommended Fee Earned ______ 
  

Discussion: 
 
 

 
IV. EVALUATION OF AWARD FEE SPECIAL EMPHASIS AREAS:  
 
 

 SEA #_____        Adjective Rating ____________    
       
  Discussion: 
 

 
Discussion summaries should describe the method used to evaluate timeliness, quality and 
completion of performance objectives/measures; clarifying remarks regarding the 
timeliness and sufficiency of the products/activities against defined performance 
objectives/measures; identification of significant deviations; rationale for recommended fee 
payment/rating (if necessary, provide computations); and mitigating factors, if any, that 
were considered in determining the amount of fee. 
 
Areas to consider: 

1. Contractor monthly performance indicator results including positive or negative trends. 
2. Management reviews and reports including the new monthly reviews.  
3. Contractor’s self-assessment report. 
4. DOE independent and program assessments. 
5. Issues and corrective action of issues 
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ATTACHMENT 3 
 

FEE DETERMINATION OFFICIAL 
 
Director, Office of Project Management and Procurement 
 

PERFORMANCE EVALUATION BOARD  
MEMBERSHIP 

 
 
Procurement Director - Chair 
 
Principal Deputy Director - Member 
 
Director, Office of Quality Assurance - Member 
 
Director, Office of the Chief Engineer - Member 
 
Director, Regulatory Authority Office - Member   
 
 Director, Construction Management and Site Operations Office - Member 
 
Director, Waste Management Office - Member 
 
Director, Office of Logistics Management - Member  
 
Director, Disposal Operations Office - Member 
 
Director, Office of Government Services - Member 
 
Director, Office of the Chief Scientist - Member 
 
Director, Office of External Affairs - Member 
 
Contracting Officer - Member 
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ATTACHMENT 4 
 

 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 
PERFORMANCE EVALUATION AND MEASUREMENT PLAN 

CHANGE REQUEST 

QA:   
 

 
 
 

1. Initiator of Change Request: 2. Office Symbol: 3. Phone No: 
                  

a. Revision No: b. Change No: 5. Date of Request: 4. Current Version of PEMP: 
                  

6. Reason for Request: 
 

7. Authority for Change:  e. Explain reason for change here, if necessary: (required for Other) 
 a. Technical Direction Letter  
 b. Contracting Officer Letter  
 c. Baseline Change Proposal  
 d. Other  

      

8. Section No. in PEMP of Change:       

9. Exact Wording: (rewrite the section with changes identified) 
      

10. Request Disposition: 11. Comments: (including changes made, rejection reason, or other) 
 a. Accepted, Change Implemented  
 b. Accepted with Changes  
 c. Rejected  
 d. Other  

      

12. Approved By: 13. Effective Date: 14. New PEMP Rev No/Change No.: 
            a. Rev No:    b. Change No.:       

 
 

  1137  (Rev. 02/28/2005)
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                                                                     ============================================================================================= 
                                                                         BEGINNING                              NEW BA                            
                                                                          UNCOSTED      =======================================================        TOTAL       
                                                                        OBLIGATIONS         PREVIOUS            CHANGE             REVISED           AVAILABLE     
 ==================================================================  =================  =================  =================  =================  =================   
 
 OPERATING EXPENSES                                                              0.00               0.00      29,864,710.00      29,864,710.00      29,864,710.00  
 CAPITAL EQUIPMENT                                                               0.00               0.00               0.00               0.00               0.00  
 CONSTRUCTION                                                                    0.00               0.00               0.00               0.00               0.00  
 REIMBURSABLE WORK                                                               0.00               0.00               0.00               0.00               0.00  
                                                                     -----------------  -----------------  -----------------  -----------------  ----------------- 
                                                        GRAND TOTAL              0.00               0.00      29,864,710.00      29,864,710.00      29,864,710.00  
                                                                     =================  =================  =================  =================  ================= 
 
                                                                    * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
                                                                    * Certification of Funds Availability:                        * 
                                                                    *                                                             * 
                                                                    *                                                             * 
                                                                    * _____________________________________________  ____________ * 
                                                                    * Certifying Official                             Date        * 
                                                                    * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
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 PAGE     1                                                                         FY 2009 APPROVED FUNDING PROGRAM No. 1 
                                                                                   BECHTEL SAIC CO LLC CONTRACT NO: RW12101 
                                                                                            STARS FORMAT - SUMMARY 
 
 Allottee: 01 NS - NNSA Office of Field Financial Management                                                                                              Reporting Entity: 100012 Bechtel SAIC Co., LLC (WV)  
 ============================================================================================================================================================================================================ 
 
                                                                                                                                                    BUDGET AUTHORITY (BA) 
                                                                                                                ============================================================================================= 
                                                                                                                    BEGINNING                              NEW BA                            
 FUND/APPR YEAR                                                                                                      UNCOSTED      =======================================================        TOTAL       
   Parent Program                                                                                                  OBLIGATIONS         PREVIOUS            CHANGE             REVISED           AVAILABLE     
 =============================================================================================================  =================  =================  =================  =================  =================   
 
 01100/2009      TH - 89X0244 - Defense Nuclear Waste Disposal 
   C000896          DF0000000 - Waste Management System                                                                     0.00               0.00      29,864,710.00      29,864,710.00      29,864,710.00  
 
                                                                                                                -----------------  -----------------  -----------------  -----------------  -----------------   
                                                                                                   GRAND TOTAL              0.00               0.00      29,864,710.00      29,864,710.00      29,864,710.00  
                                                                                                                =================  =================  =================  =================  =================   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 RPT004                                                                            NATIONAL NUCLEAR SECURITY ADMINISTRATION 
 PAGE     1                                                                         FY 2009 APPROVED FUNDING PROGRAM No. 1 
                                                                                   BECHTEL SAIC CO LLC CONTRACT NO: RW12101 
                                                                                            STARS FORMAT - DETAIL 
 
 Allottee: 01 NS - NNSA Office of Field Financial Management                                                                                              Reporting Entity: 100012 Bechtel SAIC Co., LLC (WV)  
 ============================================================================================================================================================================================================ 
 
                                                                                                                                                    BUDGET AUTHORITY (BA) 
                                                                                                                ============================================================================================= 
                                                                                                                    BEGINNING                              NEW BA                            
 FUND/APPR YEAR                                                                                                      UNCOSTED      =======================================================        TOTAL       
   Program/OBJ CLASS/Local Use                                                                                     OBLIGATIONS         PREVIOUS            CHANGE             REVISED           AVAILABLE     
 =============================================================================================================  =================  =================  =================  =================  =================   
 
 OPERATING EXPENSES 
 ================== 
 
 01100/2009      TH - 89X0244 - Defense Nuclear Waste Disposal 
   2823633/25400/0000000  DF010502C, Construction Mgt & Site Ops Project Support                                            0.00               0.00       2,115,868.00       2,115,868.00       2,115,868.00  
   2823634/25400/0000000  DF010502E, Engineering Project Support                                                            0.00               0.00       1,538,778.00       1,538,778.00       1,538,778.00  
   2823636/25400/0000000  DF010502I, External Affairs Project Spt                                                           0.00               0.00         380,859.00         380,859.00         380,859.00  
   2823637/25400/0000000  DF010502P, Project Cntrl & Procurement Project Support                                            0.00               0.00       1,283,572.00       1,283,572.00       1,283,572.00  
   2823638/25400/0000000  DF010502R, Regulatory Authority Project Spt                                                       0.00               0.00          76,120.00          76,120.00          76,120.00  
   2823639/25400/0000000  DF010502S, Safeguards, Security, & Emerg Mgt Project Spt                                          0.00               0.00       1,022,845.00       1,022,845.00       1,022,845.00  
   2823524/25400/0000000  DF0105050, Initial Infrastructure Readiness                                                       0.00               0.00         279,610.00         279,610.00         279,610.00  
   2823640/25400/0000000  DF0105091, Post-Closure Safety Analysis                                                           0.00               0.00         221,104.00         221,104.00         221,104.00  
   2823641/25400/0000000  DF0105092, Pre-Closure Safety Analysis                                                            0.00               0.00       2,629,476.00       2,629,476.00       2,629,476.00  
   2823529/25400/0000000  DF0105120, License Application                                                                    0.00               0.00       3,790,630.00       3,790,630.00       3,790,630.00  
   2823617/25400/0000000  DF0105130, Waste Packages & Employment Equipment                                                  0.00               0.00         825,248.00         825,248.00         825,248.00  
   2823642/25400/0000000  DF0105141, Non-Nuclear Surface Facilities                                                         0.00               0.00       1,299,509.00       1,299,509.00       1,299,509.00  
   2823643/25400/0000000  DF0105142, S&S and EM for Non-Nuclear Surface Facilities                                          0.00               0.00           7,207.00           7,207.00           7,207.00  
   2823618/25400/0000000  DF0105190, Nuclear Facilities                                                                     0.00               0.00       9,114,090.00       9,114,090.00       9,114,090.00  
   2823621/25400/0000000  DF0105520, Subsurface Repository                                                                  0.00               0.00       1,032,263.00       1,032,263.00       1,032,263.00  
   2823560/25400/0000000  DF0910000, Quality Assurance (QA)                                                                 0.00               0.00       1,171,860.00       1,171,860.00       1,171,860.00  
   2823562/25400/0000000  DF0941000, Systems Engineering                                                                    0.00               0.00         134,030.00         134,030.00         134,030.00  
   2823563/25400/0000000  DF0942000, Systems Analysis                                                                       0.00               0.00         125,853.00         125,853.00         125,853.00  
   2823564/25400/0000000  DF0943000, Total System Life-Cycle Cost (TSLCC)                                                   0.00               0.00          43,463.00          43,463.00          43,463.00  
   2823565/25400/0000000  DF0944000, Waste Acceptance                                                                       0.00               0.00         115,220.00         115,220.00         115,220.00  
   2823649/25400/0000000  DF0951010, Program Management                                                                     0.00               0.00         475,982.00         475,982.00         475,982.00  
   2823650/25400/0000000  DF0951110, Program Planning and Control                                                           0.00               0.00         197,685.00         197,685.00         197,685.00  
   2823651/25400/0000000  DF0951130, Program Budget Management                                                              0.00               0.00          60,288.00          60,288.00          60,288.00  
   2823570/25400/0000000  DF0951200, Nuclear Waste Fund Audits                                                              0.00               0.00         169,949.00         169,949.00         169,949.00  
   2823646/25400/0000000  DF4006000, National Transportation Project                                                        0.00               0.00          74,191.00          74,191.00          74,191.00  
   2823647/25400/0000000  DF4007000, Nevada Rail Line Project                                                               0.00               0.00       1,559,515.00       1,559,515.00       1,559,515.00  
   2823648/25400/0000000  DF4008000, Transportation Logistics Developoment                                                  0.00               0.00         119,495.00         119,495.00         119,495.00  
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